

MHC COMMUNITY SERVICES PROCUREMENT SCHEDULE (2018-2025)

PROGRAM AREA	1 Jan-18	30-Jun-18	30-Jun-19	30-Jun-20	30-Jun-21	30-Jun-22	30-Jun-23	30-Jun-24	30-Jun-25
AOD Community Bed Based	Planning commences Jan 2018 – Contract commences 1 July 2019						Planning commences Jan 2023		
AOD Community Support	Planning commences Jan 2018 – Contract commences 1 July 2019						Planning commences Jan 2023		
Telephone - Counselling Support, Information and Referral	Planning commences Jan 2018 – Contract commences 1 July 2019						Planning commences Jan 2023		
Mental Health Promotion	Planning commences Jan 2018 – Contract commences 1 July 2019						Planning commences Jan 2023		
Sector Development and Representation	Planning commences Jan 2018 – Contract commences 1 July 2019						Planning commences Jan 2023		
Community Support (various) Education, employment and training Family and carer support Group Support activities Individual advocacy Mutual Support and Self Help Personalised Support – Linked to Housing	Planning commences Jan 2019 – Contract commences 1 July 2020							Planning commences Jan 2024	
Staffed Residential service	Planning commences Jan 2020 – Contract commences 1 July 2021								Planning commences
Personalised Support - other	Planning commences Jan 2020 – Contract commences 1 July 2021								Planning commences
Counselling – Face to Face	Planning commences Jan 2020 – Contract commences 1 July 2021								Planning commences
Mental Illness Prevention	Planning commences Jan 2020 – Contract commences 1 July 2021								Planning commences
AOD Prevention	Planning commences Jan 2020 – Contract commences 1 July 2021								Planning commences
AOD Sobering Up	Planning commences Jan 2021 – Contract commences 1 July 2022								
AOD Community Treatment	Planning commences Jan 2021 – Contract commences 1 July 2022								

Community Bed Based
Community Support
Community Treatment
Community Prevention